
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:53 PM

Run date

Time

Reviewer: Mathur, Lalit 11-Apr-11

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: He, Philip

Diary #: 269 Date: 29-Oct-2010 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: Over Time: 02:00

Const Calendar Day: 416

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 055 E-L09-000.05504-0120F4 E Line Lift 09 Furnish structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CHRISTOPHER BISKNERIronworker 0.00 0.00 0.00 0.00

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

FOR EDWARD MEYERIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

1. RFI2277R0, talk to Rober Mertz about this issue. It was the detailer's mistake that they did not relize
that the welding detali is a pre-qualified tube CJP T joint at Figure 3.8 Detail D in AWS D1.1.

2. Working on Submittal 1503 Rev. 73, the welding repairing has being done many times and keeping on
find indications by UT at the same location and the reason has not been found out yet. But is repairing by
grinding and excavation and re-weld.

055 E-L09-000.055

Bid Item: 056 X-L08-CB2.05604-0120F4 E-W Line Cross Over Lift 08 Cross Beam 2

AMERICAN BRIDGE/FLUOR, A JV
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